

4



Erdem Evren
Civil Engineer, MBA

3 Common Mistakes

with solutions

PROJECT MANAGEMENT



www.erdemevren.com



Erdem Evren
Civil Engineer, MBA


Follow Erdem Evren for more Management Tips!

Unrealistic Timeframes

SOLUTION

Set realistic deadlines by consulting with team members and referencing previous projects for better estimates.

Incorporate time buffers to account for delays.





Erdem Evren
Civil Engineer, MBA

Follow Erdem Evren for more Management Tips!

Overloading the Project with Unnecessary Features

SOLUTION

Avoid adding unnecessary features or tasks that don't align with the project's core objectives.

This reduces complexity and prevents delays.



Erdem Evren
Civil Engineer, MBA

Follow Erdem Evren for more Management Tips!

Not Setting Performance Incentives

SOLUTION

Establish performance incentives to motivate the team and encourage high-quality work.

Incentives can drive productivity and increase overall project success.



Erdem Evren
Civil Engineer, MBA

FOLLOW ERDEM EVREN FOR MORE MANAGEMENT TIPS

DON'T FORGET TO
LIKE, SHARE & SAVE
IF YOU LIKE THIS POST



www.erdemevren.com