PMO
GARAGE

Start to Start

Service Profile

Project Recovery as a Service

Our Approach to Troubled Project Recovery

From Red Projects to Predictable Flow

Challenge

When projects derail, reporting turns reactive, decisions lag, and teams lose focus. Most recovery attempts fail because they treat symptoms, not root causes.

Our Solution - PMO Garage Project Recovery Service

· Rapid Diagnostic (10 Days): Identify systemic blockers, delivery bottlenecks, and governance gaps.
· Stabilization Sprint (1 Month): Reset priorities, rebuild stakeholder trust, and restore throughput.
· Sustainable Turnaround (3–6 Months): Embed AI-enabled governance, automation, and continuous flow metrics.

Why PMO Garage

· Designed for speed and adoption - value visible in weeks, not quarters.
· Automation-first recovery - live dashboards, predictive alerts, and self-correcting workflows.
· Proven impact: 10× efficiency, 60% less manual work, 75% faster decisions.
· Risk-free contracting: start small, scale when results pay off.

How We Bring Projects Back on Track

A Proven 3-Phase Recovery Model

1. Diagnose	**2. Stabilize**	**3. Rebuild & Sustain**

Problems identification, stakeholder alignment, risk identification

PMO enablement, predictive analytics, performance coaching

Governance redesign, flow restoration, automation setup

10 Days x 1 PM
- Root Cause Analysis
- Recovery roadmap
- Baselines Assessment
- Priority matrix

1 Month x 2 PM
- New Plans
- Governance & Communication Update
- Scope Refinery and Grooming
- RAID Recovery Actions

3-6 Month
- Execution Support
- RAID Clearance Follow-up
- Status Submission

Outcome: A predictable, data-driven delivery model where performance improves continuously and firefighting stops being the norm.

"We don't report recovery - we automate it."

*Typical for moderate complexity; larger scale may extend.

Start to Start
starttostart.com

PMO Garage
pmogarage.com

Email
Inquiry@starttostart.com
contact@pmogarage.com

Call us
+358 40 3581133

Start to Start

PMO
GARAGE