
SCHEDULE TRIGGERS
# SOURCE DEPARTMENT DELIVER PROCESS 1 2 3 4 5 6 7 8 PROCESS
A SALES PLAN ORDER SCHEDULAR PRODUCTS START END
1 CUSTOMER SALES MTO/ETO SORDER Order Review Credit Check Order Items Estimates Rate Analysis Costing COPA Analaysis OA-Ord Ack PROJECT
4 ENGINEERING PROJECT EPC PROJECT INITIATE PLAN EXECUTE CLOSE PRIMAVERA
B PROJECT PLAN DELIVERY SCHEDULAR PRODUCTS START END
1 PRIMAVERA Engineering Drawings DCI DRAFT CHECK COMMENTS FINAL SUBMIT CLIENT C CODE 2 CODE 1 REVISION
2 PRIMAVERA Procurement Items MR AVL RFQ TR TQ QUOTE COMPARE SELECT LOI PR
3 PRIMAVERA Purchase Items PR SIGN SEND ACCEPT VDOR EREVIEW ESUBMIT MC/IC/INSP MIR PORDER
4 PRIMAVERA Manufacturing Items MFGORDER SDWG APPROVE PO OF MAT RCV MAT FABRIC INSP DC MIR SHOPFLOOR
5 PRIMAVERA Subcontracting Items TENDER PUBLISH BID RCVD EVALUATION AWARD SCO
6 PRIMAVERA Construction Items CONST DRAWING APPROVAL SITE PREP FOUNDATION STRUCT INSTALL FINISH HANDOVER DPR
7 PRIMAVERA Erection Items IOM WORKORDER
8 PRIMAVERA Warehouse Items DO SHIPMENT
9 PRIMAVERA Implementation Software ERP GOLIVE
C PROJECT BBU BILLING SCHEDULAR PRODUCTS INPUT OUTPUT
1 PROJECT Engineering Drawings REVISION 5 50 5 5 5 5 5 RABILL
2 PROJECT Procurement Items PROCUREMENT RABILL

10 PROJECT Instrumentation Items INST RABILL
11 PROJECT Electrical Items ELEC RABILL
12 PROJECT Piping Items PIPE RABILL
3 PROJECT Construction Supply Items BULKSUPPLY RABILL
4 PROJECT Construction Items CO 15 15 5 5 15 15 10 15 RABILL
5 PROJECT Structural Items STRUC 10 15 25 10 10 10 10 10 RABILL
6 PROJECT Building Items BLDG RABILL
7 PROJECT Infrastructure Items INFRA RABILL
8 PROJECT Equipment Items EQUIP RABILL
9 PROJECT Manufacturing Items MO RABILL

13 PROJECT Fireproofing Items FIRE RABILL
14 PROJECT Painting Items PAINT RABILL
15 PROJECT Erection Items ERECTION RABILL
16 PROJECT Commissioning Items CM RABILL
17 PROJECT Orders Items SOPAYMENT RABILL
G PAYMENT FOLLOWUP FOLLOWUP SCHEDULAR PRODUCTS INPUT OUTPUT
1 RABILL Scan/Upload/Convert Followups PROFORMA INVOICE
2 INVOICE Scan/Upload/Convert Followups DESIGNRA COLLECTION
3 INVOICE Scan/Upload/Convert Followups SUPPLYRA COLLECTION
4 INVOICE Scan/Upload/Convert Followups CONSTRUCTIONRA COLLECTION
6 INVOICE Scan/Upload/Convert Followups COLLECTION RECEIPT
7 DOCINWARD Scan/Upload/Convert Followups BANK STATEMENT RECO
D SCM PURCHASE SCHEDULAR PRODUCTS INPUT OUTPUT
1 PR MRP ITEMS PORDER PINVOICE
2 PR MRP ITEMS WORKORDER PINVOICE
E EXPENSES EXPENSE SCHEDULAR PRODUCTS INPUT OUTPUT
6 SITEEXPENSE SRP ITEMS HIRE VEHICLE BILL EINVOICE
7 SITEEXPENSE SRP ITEMS SECURITY SERVICES BILL EINVOICE
8 SITEEXPENSE SRP ITEMS MONTHLY WAGES (SWEEPER) EINVOICE
9 SITEEXPENSE SRP ITEMS ELECTRICITY EINVOICE

10 SITEEXPENSE SRP ITEMS TELEPHONE BILLS EINVOICE
11 SITEEXPENSE SRP ITEMS TRANSPORTER BILLS RCBILL
12 SITEEXPENSE SRP ITEMS GUEST HOUSE RENT RCBILL
F PAYMENTS INWARD SCHEDULAR PRODUCTS INPUT OUTPUT
1 SUPPLIER Scan/Upload/Convert Approval PINVOICE PAYMENT

TASK SCHEDULAR



2 SUPPLIER Scan/Upload/Convert Approval EINVOICE PAYMENT
3 SUPPLIER Scan/Upload/Convert Approval RCBILL PAYMENT
4 SUPPLIER Scan/Upload/Convert Approval TRAVELREQUEST PAYMENT
5 SUPPLIER Scan/Upload/Convert Approval EXITINTERVIEW PAYMENT
6 SUPPLIER Scan/Upload/Convert Approval INTERVIEWTRAVEL PAYMENT
7 SUPPLIER Scan/Upload/Convert Approval TAXFILED PAYMENT
8 SUPPLIER Scan/Upload/Convert Approval WAGEATND PAYMENT
9 SUPPLIER Scan/Upload/Convert Approval CASHADVANCE PAYMENT

10 SUPPLIER Scan/Upload/Convert Approval PAYSLIP PAYMENT
11 SUPPLIER Scan/Upload/Convert Approval MAINREQ PAYMENT
12 SUPPLIER Scan/Upload/Convert Approval CANTEEN PAYMENT
13 SUPPLIER Scan/Upload/Convert Approval SUBCONTRABILL PAYMENT
14 SUPPLIER Scan/Upload/Convert Approval SITEFUND PAYMENT
15 SUPPLIER Scan/Upload/Convert Approval KHARCHI PAYMENT
16 SUPPLIER Scan/Upload/Convert Approval PORDER PAYMENT
17 SUPPLIER Scan/Upload/Convert Approval WORKORDER PAYMENT


