



Nexusprime - Roadmap

2025: Scaling Performance & Expanding Adoption

May 10th - Launch Testnet + Native Token

- Public testnet goes live with smart contract deployment.
- First wave of ecosystem developers onboarded.
- Initial token distribution & staking mechanisms activated.

June-July - Enterprise & Developer Integrations

- SDK release for developers to build dApps on NexusPrime.
- Enterprise partnerships for blockchain adoption in fintech & supply chain.
- Smart contract security testing & audits (military-grade validation).

August 20th - Mainnet Launch

- Full migration from testnet to mainnet.
- 5000 shards fully operational, enabling maximum throughput.
- Validator program initiation with incentive structures.

October - Launch of Integrated DEX

- NexusPrime DEX goes live, enabling high-speed trading.
- Quantum-resistant cryptographic layer fully operational.
- Liquidity pools & cross-chain compatibility introduced.

2026: Pioneering Quantum Security & Further Scaling

Q1-Q2 - Launch Decentralized Quantum Key Distribution (QKD) Network

- Quantum-secure transactions preventing future attack vectors.
- Quantum-resistant wallets deployed to NexusPrime users.

Q3-Q4 - Ecosystem Growth & Enterprise Adoption

- Large-scale adoption in enterprise finance & IoT.
- Support for regulated digital assets & institutional-grade security features.



NEXUSPRIME
BLOCKCHAIN

2027: Unmatched Scalability & Metaverse Integration

Q1-Q2 - Achieve 100,000 Shards for Metaverse-Scale Applications

- Fully decentralized and dynamically scalable infrastructure.
- Support for hyper-realistic metaverse applications.

Q3-Q4 - AI-Powered Blockchain Optimization

- Full integration of AI-driven transaction validation & efficiency algorithms.
- Predictive scaling for real-time traffic adjustments.