



**Erdem Evren**  
Civil Engineer, MBA

9

---

## 3 Common Mistakes

---

with solutions

# PROJECT MANAGEMENT



[www.erdemevren.com](http://www.erdemevren.com)



**Erdem Evren**  
Civil Engineer, MBA

Follow Erdem Evren for more Management Tips!


---

# Lack of a Contingency Plan

## SOLUTION

Always have a contingency plan in place for unforeseen events.

Planning for the unexpected helps mitigate risks and keeps the project moving forward.





**Erdem Evren**  
Civil Engineer, MBA

Follow Erdem Evren for more Management Tips!

# Not Monitoring Vendor Performance

## SOLUTION

Regularly monitor the performance of external vendors to ensure they are meeting their obligations.

Effective vendor management prevents delays and ensures quality.



**Erdem Evren**  
Civil Engineer, MBA

Follow Erdem Evren for more Management Tips!

# Failing to Balance Innovation with Practicality

## SOLUTION

Encourage innovation but balance it with practical implementation.

Ensure that creative ideas are feasible within the project's constraints, including budget and timeline.



**Erdem Evren**  
Civil Engineer, MBA

---

FOLLOW ERDEM EVREN FOR MORE MANAGEMENT TIPS

DON'T FORGET TO  
**LIKE, SHARE & SAVE**  
IF YOU LIKE THIS POST



---

[www.erdemevren.com](http://www.erdemevren.com)