



PROJECT MANAGEMENT TERMS

- **FLOAT**
- **CRASHING**
- **FAST TRACKING**
- **LEAD TIME**
- **LAG TIME**





www.erdemevren.com

Float

The amount of time a task can be delayed without affecting the project's end date.



PROJECT MANAGEMENT TERMS





www.erdemevren.com

Crashing

Adding resources to
speed up task
completion.



PROJECT MANAGEMENT TERMS





www.erdemevren.com

Fast Tracking

Performing tasks in parallel that were originally scheduled sequentially.



PROJECT MANAGEMENT TERMS




Fast Tracking



www.erdemevren.com

Lead Time

The time required
before a task can
start.



PROJECT MANAGEMENT TERMS



Lead Time



www.erdemevren.com

Lag Time

The delay between the completion of one task and the start of another.



PROJECT MANAGEMENT TERMS



www.erdemevren.com

 [Follow me](#)

DON'T FORGET TO
LIKE, SHARE & SAVE
IF YOU LIKE THIS POST



PROJECT MANAGEMENT TERMS

