



PROJECT MANAGEMENT TERMS

- MOSCOW METHOD
- CRITICAL CHAIN
- DEPENDENCY MAPPING
- TASK SEQUENCING
- WORK BREAKDOWN STRUCTURE





www.erdemevren.com

MoSCoW Method

Prioritizing tasks as
Must have, Should
have, Could have, or
Won't have.



PROJECT MANAGEMENT TERMS

MoSCoW Method



www.erdemevren.com

Critical Chain

A scheduling method that adds buffers to account for resource constraints.



PROJECT MANAGEMENT TERMS



www.erdemevren.com

Dependency Mapping

Identifying
relationships between
tasks.



PROJECT MANAGEMENT TERMS

Dependency Mapping



www.erdemevren.com

Task Sequencing

Arranging tasks in the order they need to be completed.



PROJECT MANAGEMENT TERMS

Task Sequencing



www.erdemevren.com

Work Breakdown Structure

A breakdown of all the work required in a project.



PROJECT MANAGEMENT TERMS

Work Breakdown Structure



www.erdemevren.com

 Follow me

DON'T FORGET TO
LIKE, SHARE & SAVE
IF YOU LIKE THIS POST



PROJECT MANAGEMENT TERMS

