



PROJECT MANAGEMENT TERMS

- RESOURCE LEVELING
- RESOURCE SMOOTHING
- RESOURCE POOL
- HUMAN RESOURCE PLAN
- MATERIAL REQUIREMENTS PLANNING





www.erdemevren.com

Resource Leveling

Adjusting the
schedule to address
resource constraints.



PROJECT MANAGEMENT TERMS



www.erdemevren.com

Resource Smoothing

Adjusting the schedule
without affecting the
critical path.



PROJECT MANAGEMENT TERMS

Resource Smoothing



www.erdemevren.com

Resource Pool

A list of all available
project resources.



PROJECT MANAGEMENT TERMS

Resource Pool



www.erdemevren.com

Human Resource Plan

A document outlining
how human resources
will be managed.



PROJECT MANAGEMENT TERMS

Human Resource Plan



www.erdemevren.com

Material Requirements Planning

Planning for the materials needed to complete the project.



PROJECT MANAGEMENT TERMS

Material Requirements Planning



www.erdemevren.com

 Follow me

DON'T FORGET TO
LIKE, SHARE & SAVE
IF YOU LIKE THIS POST



PROJECT MANAGEMENT TERMS

