



PROJECT MANAGEMENT TERMS

- KPIs
- DASHBOARD REPORTING
- BASELINE
- PERFORMANCE METRICS
- BURN RATE





www.erdemevren.com

KPIs

Key Performance
Indicators that
measure project
success.



PROJECT MANAGEMENT TERMS



www.erdemevren.com

Dashboard Reporting

Visual tools that display real-time project performance data.



PROJECT MANAGEMENT TERMS





www.erdemevren.com

Baseline

The original project plan used as a comparison for current progress.



PROJECT MANAGEMENT TERMS





www.erdemevren.com

Performance Metrics

Data points used to assess how well the project is performing.



PROJECT MANAGEMENT TERMS



www.erdemevren.com


Burn Rate

The rate at which the project is spending its budget over time.



PROJECT MANAGEMENT TERMS





www.erdemevren.com

 **Follow me**

DON'T FORGET TO
LIKE, SHARE & SAVE
IF YOU LIKE THIS POST



PROJECT MANAGEMENT TERMS

