



# PROJECT MANAGEMENT TERMS

- SCOPE CREEP
- GOLD PLATING
- CHANGE CONTROL
- REQUIREMENTS MANAGEMENT
- SCOPE BASELINE





[www.erdemevren.com](http://www.erdemevren.com)

## Scope Creep

Uncontrolled changes  
in a project's scope.



PROJECT MANAGEMENT TERMS





[www.erdemevren.com](http://www.erdemevren.com)

## Gold Plating

Adding extra features  
not included in the  
original scope.



PROJECT MANAGEMENT TERMS





[www.erdemevren.com](http://www.erdemevren.com)

## Change Control

A process for managing changes to the project.



PROJECT MANAGEMENT TERMS



[www.erdemevren.com](http://www.erdemevren.com)

# Requirements Management

Ensuring project requirements are defined and met.



PROJECT MANAGEMENT TERMS





[www.erdemevren.com](http://www.erdemevren.com)

## Scope Baseline

The approved version of the project scope, schedule, and cost.



PROJECT MANAGEMENT TERMS